
•<? 

. - ^ 

PAGE 1 OF 2 
February 9, 1990 

de maxitnis 

V ^ 

MONTHLY PROGRESS REPORT 
de meucimiS/ inc. 

PROJECT NAME; Bluff Road 

TIME PERIOD COVERED: 1 January through 31 January 1990 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO: 

•Received January 12, 1990 and initiated response to the 
EPA additional comments on the Final RI Report. 

•Received January 26, 1990 and initiated response to the 
EPA comments on the draft FS Report. 

PLANS AND PROCEDURES COMPLETED; 

•A meeting was conducted January 25, 1990 with USEPA and 
SCDHEC to discuss and clarify new comments received 
from USEPA on the Final RI Report. 

•A meeting was scheduled for February 6, 1990 to review 
and clarify the USEPA comments on the draft FS Report. 

ACTION ITEMS FOR FOLLOWING MONTH: 

•Complete revision of the final RI Report based on the 
January 25, 1990 meeting with USEPA and SCDHEC for 
submittal to the Agency by February 12, 1990. 

•Prepare response to USEPA draft FS comments as 
appropriate based on the February 6, 1990 meeting with 
USEPA and SCDHEC. 

•Re-evaluate security recjuirements based on a February 
13, 1990 Site inspection and implement revised 
procedures. 

•Meet with COE, USEPA, DHEC and RAI at the Site February 
13, 1990 regarding wetlands classification of the SCRDI 
Bluff Road Site. 
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ANTICIPATED DELAYS/PROBLEMS: 

•The schedule to submit the response to USEPA comments 
on the draft FS Report is exceptionally rigorous. 
Although a meeting to discuss and clarify the FS Report 
comments could not be arranged until February 6, 1990, 
every effort will be made to complete the submittal 
within 30 days from receipt of comments. In addition, 
it must be noted that the schedule will be contingent 
upon the results of the COE Site inspection and 
subsecjuent wetlands classification to be conducted 
February 13, 1990. The full potential impact of a 
wetlands classification on the FS is unlcnown at this 
point. 

RESULTS OF SAMPLING/TESTING; 

•N/A 
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